

CSP Project Schedule

Milestone	Public/Agency Involvement	Timeline
Public involvement (scoping)	Newsletter, public workshops, public comment period	Closed November 2006
Alternatives development and impact analysis	Agency and Tribal Consultations	December 2006 – February 2007
Draft CSP/ EA preparation		February – June 2007
Public review of Draft CSP/ EA	Public meetings, 45-day comment period	June – July 2007
Analysis of public comment		July – August 2007
Decision document – Final CSP/ EA	Review NPS decision	August 2007